BPA Outage Coordination January 2015

ID COS # Equipment ‘ Path Start ‘ Finish 4 Jan 4,'15 Jan 11,'15 Jan 18,'15 Jan 25, '15
T [ F [ s s [ m [ T [w [T T[FTSs s [ M [T [w [ T ] [T w1 T]F M [ T [ w T |
18 | 1220012 Devils Gap - Stratford 115 Odessa A-44 Air Switch (Winter)or WOH|  Wed5/28/14)  Sat 5/28/18
Devils Gap A520 Breaker (summer) OOS
2 1-189167 Blg Eddy-Celllo 1 500kV Line OOS COI,PDCI,NJD Mon 9/22/14  Sun 11/1/15
3 1-189167 Blg Eddy-Celllo 2 500kV Line OOS COI,PDCI,NJD Mon 9/22/14  Sun 11/1/15
4 1-189167 Ce|i|0: Converter 1 OOS COI,PDCI,NJD Mon 9/22/14  Sun 11/1/15
5 1-189167 Converter 2 OOS COI,PDCI,NJD Mon 9/22/14  Sun 11/1/15
1 1-145320 Ce|i|0: Converters 1&2 OOS COI,PDCI,NJD Sat 11/1/14  Sun 11/1/15
19 1-220040 Grand Coulee: PCB 2492 OOS COI,PDCI,NJD,NOH,WOCN Mon 1/5/15  Thu 1/15/15 3
20 1-220040 PCB 2496 OOS COI,PDCI,NJD,NOH,WOCN Mon 1/5/15  Thu 1/15/15 3
6 1-211472 §|att: PCB 5043 O0S COI,PDCINJDWOJD  Tue 1/6/15  Wed 1/7/15 —
7 1-211476 S|att: PCB 5268 OOS COI,PDCI,NJD,WOJD Thu 1/8/15 Fri 1/9/15 | —]
8 1-211508 Taft: PCB 4119 OOS Mt-PNW,WOH Mon 1/12/15 Mon 1/12/15 =]
9 1-211516 Taft: PCB 4122 OOS Mt-PNW,WOH Thu 1/15/15  Thu 1/15/15 8
12 1-215164 Grand Coulee: PCB 2096 OOS COI,PDCI,NJD,NOH,WOCN Mon 1/26/15 Fri 3/6/15
13 1-215164 Grand Coulee-Hanford 1 500kV Line OOS COI,PDCI,NJD,NOH Mon 1/26/15 Fri 3/6/15
14 1-215164 Hanford: PCB 4083 O0S COI,PDCI,NOH,WOMWOS ~ Mon 1/26/15  Fri 3/6/15
15 1-215164 PCB 4089 O0OS COI,PDCI,NOH,WOMWOS ~ Mon 1/26/15  Fri 3/6/15
16 1-215164 PCB 8792 OOS COI,PDCI,NJD,NOH,WOCN Mon 1/26/15 Fri 3/6/15
10 1-211517 PCB 4145 OOS Mt-PNW,WOH Tue 1/27/15  Tue 1/27/15 =)
1 1-211517 Taft: 500kV Reactor 1 OOS Equipment Not Found Tue 1/27/15  Tue 1/27/15 ==}
17 1-215921 Taft: PCB 4148 O0S Mt-PNW,WOH ~ Wed 1/28/15 Wed 1/28/15 8

Page 1




